
Newmark/Muscoy Conference Call Notes 
7 March 2005 (2:00P.M.) 

 
Conference Call Members Present for Call: 
    

 Dwayne Deutscher/URS  Kim Hoang/EPA 
 Adam Harvey/URS  Jackie Lane/EPA 
 Connie Biedel/URS  Francisco Arcaute/EPA 
 Dennis Bane/URS  Sunny Nelson / EPA 
 Matt Dwyer/URS  Stacey Aldstadt/SBMWD 
 Kit Veldman/URS  Bill Bryden/SBMWD 

   Russell Smith/SBMWD 
 Tom Perina/CH2M Hill  Mark Eisen/SBMWD 
 Bob Kemmerle/E2  Terry Tonn/SBMWD 

   Mike Lowe/SBMWD 
   Lana Kennerly/SBMWD 

Contract Issues 
� No contract issues. 

Construction 
� Progress continuing on 19th Street/Encanto Park. Carbon delivery on schedule.  All vessels 

filled.  75% of vessels online with 19th street well water.   
� City has verbal approval of DHS permit.  When hard copy of the permit is received, the 19th 

street system will start treating Muscoy EW water. 
� ATSI was onsite at 19th Street on 3/7/05. 
� El-Co completed final clean up at boring location. 

Extraction Well Construction 
� All wells are ready to pump. 
� 3 façade homes will be ready for pictures by Friday March 11, 2005. 

General 
� SBMWD (Mark or Bill) to send a counterproposal to Dennis regarding the data format.  A 

conference call is not needed to discuss the format. 
� SBMWD is continuing to work on the MW SCADA issue.  SBMWD will get INW down 

and try to get the existing transducer to function. 
� Bill suggested that the City could manually retrieve water level data for URS during the 

start up, if necessary.  Stacey agreed, but said that Bernie needs to give final approval. 
� SBMWD to respond to EPA by Friday, March 11, 2005 with schedule and budget issues 

regarding the MW transducers. 
� Kim to check SOW and email Bill regarding monitoring of the Colima well. 
� The Technical Meeting will start at 9 AM on Thursday, March 17, 2005 in the classroom. 

Community 
� EPA confirmed that the 8-1/2 x 11 version of the posters and any information to go into the 

briefcase packets needs to be received by SBMWD by 8 AM on 3/17/05.  
� A separate Dedication Ceremony meeting was not scheduled. 

Next Conference Call 

Monday, March 4, 2005; Call in #: 202-275-0170; Participant Code: 7860 (#). 

The minutes of this meeting represent the writer’s understanding of the events as discussed. Should an 
attendee’s understanding differ, please contact Dwayne Deutscher at 916-679-2051, or 
dwayne_deutscher@urscorp.com. The minutes contained herein will stand if not corrected within ten (10) 
days of this writing. 



 


